
COMMISSIONERS' MINUTES – DAVIS COUNTY

The Board of Davis County Commissioners met for a work session meeting on Tuesday, September 25, 2018 

at 9:00 am at the Davis County Administration Building, 61 South Main Street, Farmington, Utah, in room 

#306. Notice of this meeting was given in accordance with the requirements of UCA § 52-4-202. 

Present were: Commissioner Randy B. Elliott , Chair; Commissioner P. Bret Millburn, Vice-Chair; Curtis Koch, 

Davis County Clerk/Auditor; Neal Geddes, Chief Civil Deputy County Attorney; Heidi Voordeckers, Chief 

Deputy Audit/Finance; Mack McDonald, Davis County Facilities Director; and Shairise Bills, Deputy 

Clerk/Auditor.

All documents from this meeting are on file in the Davis County (DC) Clerk/Auditor's office.

OPENING The meeting convened at 9:03 a.m.

The agenda of this meeting was Davis County Existing Facilities and Improvements

 and more specifically:

Memorial Courthouse Architect/Construction

DMV Direction

Lease/Contracts

Commissioner Smith joined the meeting at 9:10 am.

Mack led this discussion. He would like to finalize the Memorial Courthouse reuse plan and is seeking 

guidance on how to proceed. There have been previous discussions leading up to this point.  There were two 

master plans that were considered, with community input, to maximize the Memorial Courthouse campus 

to allow for the most number of buildings and parking accommodations. The first option is to renovate the 

Memorial Courthouse and do seismic upgrades to the whole building. The second, and preferred option by 

Facilities, is to demolish the [1957 and 1970's additions] of the building, restore the Memorial Courthouse 

portion, and construct an additional building. The concept drawings of each were presented and explained. 

Parking availability, square footage, and layout was also discussed with both options. (See Attachments B1- 

B23 for the plan renderings of both options.) One outcome, whatever option is chosen, will help revitalize 

historic Main Street. 

It was noted that there is a desire to curb the traffic between the Adminstration building and the 

Courthouse by possibly creating a civic plaza-like quality on the south side of the Courthouse that could 

incorporate existing memorials into the design. Several possible design ideas were discussed. 

Overall costs for both options were discussed. The first option would be limited to the existing footprint with 

seismic upgrades to the two additions of the building (52,376 sq. ft.) and restoration of the Memorial 

Courthouse portion (21,000 sq. ft.) at a cost of $20 million. All three sections need seismic upgrades. This 

option does not allow for any changes to interior walls, columns, etc. The second option would include 

seismic upgrades and renovation of the Memorial Courthouse, demolition of the two additions of the 

building, and construction of a new building (43,350 sq. ft.) with more efficient use of space as compared to 

the first option. The second option would cost $16.8 million and would include the interior finishes and 

defined spaces. (See Attachments C1- C12 for complete costing scenarios for both options.)

There was some discussion of how the building is currently being used and the potential uses of the building 

after the project is complete. There are some non-profit organizations that are currently using some space 

as well as various County departments. The suggestion was made to house all departments with public 

interface in the administrative building. It may warrant changing which departments are ultimately housed 

in that building to better accommodate department functions and public accessibility. Those decisions will 

be made once restoration and construction have been completed. (See Attachment D for Existing and 

Potential Uses of the facility.) 
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It was explained that there are currently some major issues with the HVAC and fire panel in the existing 

building that need immediate attention, in excess of $70,000, which cannot be justified as expenditures 

given the future costs of renovating the building. These issues prompted Facilities to seek direction of what 

next steps need to be taken to move this project along. Options for temporarily relocating the existing 

occupants of the building elsewhere while renovations are being completed were also discussed, including 

leasing office spaces and modular units.

There was further discussion of what the renovation/construction costs would consist of while looking at 

future growth potential. Mack would like to restore the space back to the original for consistency. Curtis 

reminded everyone that the budget is $10 million. Commissioner Millburn acknowledged Curtis' reminder 

and shared his opinion of the balance needed to maximize existing resources while planning for the future. 

Commissioner Smith is hesitant to just gut the interior of the building. This discussion is set to be continued 

in another work session on October 2, 2018.

MEETING 

ADJOURNED
The meeting was adjourned at 9:56 a.m.

All publicly distributed materials associated with this meeting are noted as follows:

A1-A2.        Agendas

B1-B23.      Memorial Courthouse Campus Master Plan, Development Guidelines and Implementation

C1-C12.      Memorial Courthouse Campus Appendix- Costing Scenarios

D.                Existing and Potential Uses Diagram

                                                                                    

Minutes prepared by:

Shairise Bills                                                                   Minutes approved on:    October 23, 2018

Deputy Clerk/Auditor

________________________________                  ____________________________________

Curtis Koch                                                                     Randy B. Elliott

Davis County Clerk/Auditor                                        Commission Chair 
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